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Via Email and Federal Ex

Kevin Turner
On-Scene Coordinator
EPA Emergency Response Branch, Region 5
8588 Rt. 148
Marion, IL 62959

Re: RRG Clayton Chemical Site Soil Removal - Monthly
Progress Report

Dear Mr. Turner,

In accordance with Section VII, Condition 19.a. of the Administrative Settlement
Agreement and Order on Consent for Removal Action for the RRG/Clayton Ch jmical
Soils Site (Site), effective November 1, 2005, the Respondents are providing one e-mail
and two hard copies of the first monthly progress report submitted in this matter.

If you have any questions or concerns, please let me know.

Very truly yours,

Allison R. Bach

ARB/arb
Enclosure
cc: Sharon Newlon

Thomas Turner
Garth Daley
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DRAFT

STATUS REPORT # 1
(FOR PERIOD NOVEMBER 1 THROUGH 30,2005)

RRG/CLAYTON CHEMICAL SITE
SAUGET, ILLINOIS

DECEMBER 1,2005

This Status Report is being submitted to the United States Environmental Protection Ager cy
(U.S. EPA) and its designated On-Scene Coordinator (OSQ Kevin Turner in accordance w ith
Section VIII, Condition 19.a. of the Administrative Settlement Agreement and Order on C insent
for Removal Action for the RRG/Clayton Chemical Soils Site dated October 28, 2005 (Setti ament
Agreement).

Effective Date

On November 1,2005, Ms. Sharon Newlon, the acting counsel for the Resource Recovery
Group/Clayton Chemical Company (RRG/Clayton) Site Potentially Responsible Party Grjbup
(the Respondents), received the Settlement Agreement. In accordance with Section XXVII
Condition 76 of the Settlement Agreement, this date represented the Effective Date for the!
Settlement Agreement and started the compliance time clock for the Removal Action.

1.0 Completed Activities

1.1 Pre-mobilization Activities and Plan Development

Tasks completed for this reporting period were:

• On November 4,2005, the following activities were completed

- Contractor Site walk was conducted on November 4,2005, by CRA. OSC Diurner
and START member Tom Binz were alerted to the intended Site visit on
November 2, 2005, and START Binz was present at the Site on November 4 2005

- An Asbestos Survey was completed by Philips Service Corporation to dete mine
the quantities and locations of asbestos containing material (ACM) at the S :e

- The Request For Proposals (RFP) documents were initially issued to the nil e
interested bidders.

• On November 8, 2005, the Respondents provided OSC Turner and U.S. EPA with
the required information for the selected Project Coordinator for the Solids Ren toval
Action The Respondents selected Mr. Garth Daley of Conestoga-Rovers &
Associates (CRA) to serve as the Oversight Contractor for the project and provided
notification in accordance with Section VII, Condition 12.
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• The report documenting the findings from the survey activities was issued on
November 9,2005. An electronic copy of the Asbestos Survey report is includ
with this electronic submittal.

• In accordance with Section VIII, Condition 17 of the SETTLEMENT AGREEMI
Draft Health and Safety Plan (HASP) was submitted to U.S. EPA for review or
November 15, 2005.

• The Respondents selected a Removal Contractor on November 16,2005, and
informed U.S. EPA of the decision in accordance with Section VII, Condition 1
Brandenburg Industrial Services (Brandenburg) was the chosen Removal Cont -actor
for the Solids Removal Action. The notification also included the names of thejtwo
sub-contractors, Keter Consultants and EQ Industrial Services, which were
identified by Brandenburg in their proposal. Additional information on these fcub-
contractors was submitted to U.S. EPA on November 17, 2005.

1.2 Sampling and Analysis

The only samples collected during the period were the asbestos samples collected fcs
part of the Asbestos Survey activities. An electronic copy of the report detailing tf ese
activities and the subsequent findings is included with this report.

1.3 Removal Action Work

In accordance with the RAWP, an Asbestos Abatement Action will be completed a
of initiating activities required for the Solids Removal. Based on the quantities of
identified ACM from the Asbestos Survey report, these abatement activities are
expected to take 2 to 5 workdays to complete. Subsequently Brandenburg submitted the
required National Emission Standards for Hazardous Air Pollutants (NESHAP)
notification, and was informed that the earliest date that asbestos abatement activi ies
will be December 5, 2005. Additional activities undertaken since the notification t(
Brandenburg surrounds the collection of information and development of various 5ite
plans to dictate how Site activities are performed.

2.0 Encountered Problems, Resolutions, and Anticipated Problems

The only problem encountered to date has been a scheduling issue related to the ir itial
Site mobilization date. Based on the combination of dates and deadlines, the dead ine
date for Site mobilization is December 2, 2005. However, this date is a Friday, and
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precedes the allowable work date for asbestos abatement actions to be performed,
discussions with OSC Turner on Monday, November 28,2005, verbal approval w;
granted to delay the mobilization date until December 5, 2005.

No problems are anticipated for the upcoming period with the possible exception
weather related delays.

3.0 Analytical Data Generated/Received

The only samples collected between the Effective date and the Report Date were tl ose
collected during the asbestos survey on November 4,2005. Analytical results front
those samples, as well as Site maps showing the locations of the collected samples ire
presented in the Asbestos Survey report generated to document the investigation. An
electronic copy of that report is included with this Status Report.

4.0 Anticipated Activities For Upcoming Report Period

4.1 Site Plans

Brandenburg is expected to provide draft versions of all Site Activity Plan to CRA or
review prior to mobilization to the Site on December 5,2005. As these various plai s are
finalized, Site related activities will be initiated.

4.2 Sampling and Analysis

Waste Characterization sampling will be initiated during the upcoming reporting
period. Specifically samples will be collected from the various drum and tank at tqe Site
for material compatibility and preliminary screening purposes.

4.3 Removal Action Work

Among the activities expected to be performed and/or completed during the upco ning
report period are the required Site preparation activities, asbestos abatement activ
drum and tank sampling activities, piping decommissioning activities, and waste
characterization activities. An anticipated schedule for these activities appears be!
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5.0 Anticipated Schedule

Activity Duration (business days) Expected Stab Date

Site Plan Development 7 days December ll 2005
Site Mobilization/Preparation 5 days December 3L 2005
Asbestos Abatement 2-5 days December
Chemical Sweep 1-2 days December 1!
Waste Characterization 40 days December 1
Tank Sampling/ Sludge Removal 30 days December 1
Piping Demolition 8 days December 1(
Holiday Break 7 days December 2
Submit Status Report #2 1 day December 2!
Remobilization 1 day January 3,
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